

14 March 72

BPS/OL  
1st draft

PRELIMINARY MASTER PLAN SCHEDULE

- 21 March 1972 - Internal Agency approval (draft)
- 22 March 1972\* - Base maps available (9 wks. draft & 1 wk. print)
- 7 June 1972\* - Master Plan ready (letter to NCPC)
- 3 August 1972 - NCPC hearing (Executive Session)\*\*
- 4 August 1972 - NCPC hearing (open)?
- 7 September 1972 - Garage (NCPC hearing)

- \* 22 March - 1. Base maps - 10 weeks
- 7 June 1972 2. Data assembly - 2 weeks
- 3. Environmental description (4 weeks)\*\*\*
- 4. Liaison with NCPC staff

\*\* Federal Projects Committee

\*\*\* "In-house" environmental description - If a full (detailed) environmental impact statement is required, contract A&E or planning firm would be needed in addition to additional time.

REQUIRED CHARTS & MAPS

1. Topographical map
2. Existing Land Use Map
3. Proposed Land Use Map
4. Existing Site Development Map
5. Proposed Site Development Map
6. Sections for #5
7. Vehicular Circulation
8. Pedestrian Circulation
9. Landscape Plan
10. Utilities
- 11, 12, 13. Traffic Inflow Chart (3 charts)
14. Aerial Photograph
15. Population Distribution
- Five complete sets drawings required.
16. Environment Impact Statement